COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 01/ 21/ 2011

ESTI MATE SUMVARY 09:15: 18
CONTI D: C14089- ALT ESTI MATE NO 0009 FINL SPEC YR 2005
PCN: 14089- ALTBI D1 COFRS REPORTI NG CATEGORY: 2 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 108.0 DAYS TI ME ALLOW 100 WORK DAYS
SAUNDERS ARROYO PERCENT TIME:  108. 00 ORI G TI ME ALLOW 95 WORK DAYS
PRQJECT NO. BR 0101- 024
SAUNDERS ARROYO
NAMVE OF RQAD: 010A
PRQJECT OOUNTI ES: PUEBLO
CONTRACTOR:
TRICON 2, LLC PAY PERI OD ENDI NG 01/ 21/ 2011 DATE TI ME STARTED 09/ 24/ 2009
P. O Box 1330 DATE LET 08/ 27/ 2009 DATE WORK BEGAN 10/ 14/ 2009
DATE AWARDED 09/ 15/ 2009 DATE TI ME STOPPED 07/ 14/ 2010
DATE CONTRACT EXECUTED 09/ 24/ 2009 DATE ACCEPTED 07/ 14/ 2010
CASTLE ROCK CO 80104 303 688 9568 DATE NOTI CE TO PROCEED 09/ 24/ 2009
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJECT AMT: $ 1, 660, 748. 62 PARTI Cl PATI NG $ 1,634,812.09 $ 0.00
AWARD PRQJECT AM: $ 1,581, 000. 00 NON PARTI Cl PATI NG 0.00 0.00
PERCENT COVPLETE: 98. 44% TOTAL EARNI NGS 1, 634, 812. 09 0.00
FUNDS AVAI LABLE: $ 25,936.53 STOCKPI LED MATERI ALS 0. 00 0. 00
GROSS EARNI NGS 1, 634, 812. 09 0.00
TOTAL CLAI VB $ 0.00 RETAI NAGE 0. 00 1, 000. 00
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 1, 634, 812. 09 1, 000. 00
LI QU DATED DANAGES 0.00 0. 00
AUTCOPAY ADJUSTMENT 0. 00 0.00
AVOUNT DUE 1, 634, 812. 09 1, 000. 00
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 1, 000. 00

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C14089- ALT COLORADO DEPARTMENT COF TRANSPORTATI ON Page 2
PCN: 14089- ALTBI D1 ESTI MATE RUN 01/ 21/ 2011
PRQJECT:! BR 0101- 024 ESTI MATE NO 0009 09: 15: 18
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QY TH S PER (D TH S CUMLLATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0200 ROADWAY
0005 202-00090 *Renoval of Delineator 0. 000 0. 000
EACH 0. 000 0. 00
5. 00000 0. 000 0. 00
0010 202-00220 Renoval of Asphalt Mat 3, 547. 000 3, 547. 000
SY 0. 000 0. 00
2.08000 3, 547. 000 7,377.76
0015 202-00810 *Renoval of G ound Sign 4.000 4. 000
EACH 0. 000 0. 00
40. 82000 4. 000 163. 28
0020 202-01000 Renoval of Fence 1, 810. 000 1, 810. 000
LF 0. 000 0. 00
1. 50000 1, 810. 000 2,715.00
0025 202- 05030 Sawi ng Asphalt Material (10 Inch) 88. 000 88. 000
LF 0. 000 0. 00
2.63000 88. 000 231. 44
0030 203- 00000 Uncl assi fi ed Excavation 5, 747. 000 5, 747. 000
CY 0. 000 0. 00
5. 80000 5, 747. 000 33, 332. 60
0035 203-01500 Bl adi ng 69. 000 69. 000
HOUR 0. 000 0. 00
75. 00000 69. 000 5,175. 00
0040 207-00205 Topsoi | 1, 382. 000 1, 382. 000
CY 0. 000 0. 00
6. 32000 1, 382. 000 8,734.24
0045 208- 00002 Erosion Log (12 Inch) 200. 000 200. 000
LF 0. 000 0. 00
4. 59000 200. 000 918. 00
0050 208-00011 Er osi on Bal es (Wed Free) 69. 000 69. 000
EACH 0. 000 0. 00
17. 35000 69. 000 1,197.15
0055 208-00020 Silt Fence 4, 859. 000 4, 859. 000
LF 0. 000 0. 00
1. 53000 4, 859. 000 7,434.27



CONTI D C14089- ALT COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PCN: 14089- ALTBI D1 ESTI MATE RUN 01/ 21/ 2011
PRQJECT: BR 0101- 024 ESTI MATE NO 0009 09: 15: 18
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0060 208- 00045 Concrete Washout Structure 2.000 2.000
EACH 0. 000 0. 00
510. 20000 2.000 1, 020. 40
0065 208- 00070 Stabilized Construction Entrance 2.000 2.000
EACH 0. 000 0. 00
510. 20000 2.000 1, 020. 40
0070 208-00103 Renoval and Di sposal of Sedinent (Labor) 14. 000 14. 000
HOUR 0. 000 0. 00
25.51000 14. 000 357. 14
0075 208- 00105 Renoval and Di sposal of Sedinment (Equipnent) 0. 000 0. 000
HOUR 0. 000 0. 00
50. 00000 0. 000 0. 00
0080 208-00205 Erosi on Control Supervisor 88. 000 88. 000
HOUR 0. 000 0. 00
29. 59000 88. 000 2,603.92
0085 212-00006 *Seedi ng (Native) 8.100 8.100
ACRE 0. 000 0. 00
418. 37000 8.100 3, 388. 80
0090 212-00032 *Soi | Condi tioning 8.100 8.100
ACRE 0. 000 0. 00
2,551. 02000 8.100 20, 663. 26
0095 213-00100 *Soi | Bi nder 0. 000 0. 000
ACRE 0. 000 0. 00
816. 33000 0. 000 0. 00
0100 216-00039 *Soi | Retention Bl anket (Straw) 3, 804. 000 3, 804. 000
SY 0. 000 0. 00
1. 33000 3, 804. 000 5, 059. 32
0105 304- 06000 Aggregate Base Course (C ass 6) 7,447.090 7,447.090
TON 0. 000 0. 00
19. 96000 7,447.090 148, 643. 92
0110 403-34751 *Hot M x Asphalt (G ading SX) (75) (PG 64-28) 2,022.170 2,022.170
TON 0. 000 0. 00
89. 03000 2,022.170 180, 033. 80



CONTI D C14089- ALT COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 14089- ALTBI DL ESTI MATE RUN 01/ 21/ 2011
PRQJECT: BR 0101- 024 ESTI MATE NO 0009 09:15: 18
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0115 411-10255 *Emul sified Asphalt (Sl ow Setting) 238. 000 238. 000
GAL 0. 000 0. 00
4.18000 238. 000 994. 84
0120 506-00212 Riprap (12 Inch) 1, 580. 000 1, 580. 000
(924 0. 000 0. 00
66. 08000 1, 580. 000 104, 406. 40
0125 507- 00400 *Bi tum nous Sl ope and Ditch Paving (Asphalt) 6. 000 6. 000
TON 0. 000 0. 00
438. 78000 6. 000 2,632.68
0130 603-61120 12 Inch Flexible Pipe 155. 000 155. 000
LF 0. 000 0. 00
21. 05000 155. 000 3,262.75
0135 606- 00301 *Quardrail Type 3 (6-3 Post Spaci ng) 1, 000. 000 1, 000. 000
LF 0. 000 0. 00
13. 21000 1, 000. 000 13, 210. 00
0140 606-01370 *Transition Type 3G 4. 000 4.000
EACH 0. 000 0. 00
1, 102. 04000 4.000 4,408. 16
0145 606- 02005 *End Anchorage (Fl ared) 4.000 4.000
EACH 0. 000 0. 00
1, 422. 45000 4.000 5, 689. 80
0150 607-00005 End Post 5. 000 5. 000
EACH 0. 000 0. 00
236. 84000 5. 000 1,184. 20
0155 607-00010 Corner and Line Brace Post 33. 000 33. 000
EACH 0. 000 0. 00
268. 42000 33. 000 8, 857. 86
0160 607-01000 Fence Barbed Wre with Metal Posts 6, 940. 000 6, 940. 000
LF 0. 000 0. 00
2.53000 6, 940. 000 17,558. 20
0165 607-11580 *Fence (Tenporary) 0. 000 0. 000
LF 0. 000 0. 00
1. 02000 0. 000 0.00



CONTI D C14089- ALT COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PCN: 14089- ALTBI D1 ESTI MATE RUN 01/ 21/ 2011
PRQJECT: BR 0101- 024 ESTI MATE NO 0009 09:15: 18
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0170 607-60116 16 Foot Gate 3. 000 3. 000
EACH 0. 000 0. 00
368. 42000 3. 000 1, 105. 26
0175 609-60011 Curb Type 6 (Section M 1,178. 000 1, 178. 000
LF 0. 000 0. 00
6. 63000 1, 178. 000 7,810. 14
0180 612-00001  *Delineator (Type I) 26. 000 26. 000
EACH 0. 000 0. 00
15. 31000 26. 000 398. 06
0185 612-00003 *Del i neator (Type I11) 8. 000 8. 000
EACH 0. 000 0. 00
18. 37000 8. 000 146. 96
0190 614-00011 *Sign Panel (dass I) 9. 000 9. 000
SF 0. 000 0. 00
15. 31000 9. 000 137.79
0195 614-00012 *Sign Panel (dass I1) 16. 000 16. 000
SF 0. 000 0. 00
20. 41000 16. 000 326. 56
0200 614-01512 *Steel Sign Support (2-1nch Round)(Post) 24.000 24.000
LF 0. 000 0. 00
15. 31000 24.000 367. 44
0205 614-01572  *Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 13.000 13.000
Sl i pbase
LF 0. 000 0. 00
40. 82000 13. 000 530. 66
0210 614-80385 *Runble Strip 1, 759. 000 1, 759. 000
LF 0. 000 0. 00
1. 89000 1, 759. 000 3,324.51
0215 615- 00030 Enbanknent Protector Type 3 2.000 2.000
EACH 0. 000 0. 00
1, 052. 63000 2.000 2,105. 26
0220 615- 00050 Enbanknent Protector Type 5 2.000 2.000
EACH 0. 000 0. 00
1, 157. 89000 2.000 2,315.78



CONTI D C14089- ALT COLORADO DEPARTMENT COF TRANSPORTATI ON Page 6
PON: 14089- ALTBI D1 ESTI MATE RUN 01/ 21/ 2011
PRQJECT: BR 0101- 024 ESTI MATE NO 0009 09: 15: 18
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0225 621-00425 *Det our 1. 000 1. 000
LS 0. 000 0. 00
279, 403. 00000 1. 000 279, 403. 00
0230 625- 00000 *Construction Surveying 1. 000 1. 000
LS 0. 000 0. 00
12, 915. 00000 1. 000 12, 915. 00
0235 626- 00000 *Mobi | i zat i on 1. 000 1. 000
LS 0. 000 0. 00
68, 883. 66000 1. 000 68, 883. 66
0240 627-00005 *Epoxy Pavenent MarKking 14. 000 14. 000
GAL 0. 000 0. 00
71.43000 14. 000 1, 000. 02
0245 630- 00000 *Fl aggi ng 176. 000 176. 000
HOUR 0. 000 0. 00
22. 45000 176. 000 3,951. 20
0250 630- 00007 *Traffic Control Inspection 198. 000 198. 000
DAY 0. 000 0. 00
96. 94000 198. 000 19, 194. 12
0255 630- 00012 *Traffic Control Managenent 17. 000 17. 000
DAY 0. 000 0. 00
367. 35000 17. 000 6, 244. 95
0260 630-80002 *Fl ashi ng Beacon (Sol ar) 6. 000 6. 000
EACH 0. 000 0. 00
255.10000 6. 000 1, 530. 60
0265 630-80335 *Barricade (Type 3 MA) (Tenporary) 4.000 4.000
EACH 0. 000 0. 00
102. 04000 4. 000 408. 16
0270 630-80341 *Construction Traffic Sign (Panel Size A) 24. 000 20. 000
EACH 0. 000 0. 00
20. 41000 20. 000 408. 20
0275 630-80342 *Construction Traffic Sign (Panel Size B) 28. 000 28. 000
EACH 0. 000 0. 00
20. 41000 28. 000 571. 48



CONTI D C14089- ALT COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PCN: 14089- ALTBI DL ESTI MATE RUN 01/ 21/ 2011
PRQJECT: BR 0101- 024 ESTI MATE NO 0009 09:15: 18
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER 0D TH'S CUMLATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0280 630-80343 *Construction Traffic Sign (Panel Size C 4.000 4.000
EACH 0. 000 0. 00
20. 41000 4.000 81. 64
0285 630-80348 *Construction Information Sign 2.000 2.000
EACH 0. 000 0. 00
306. 12000 2.000 612. 24
0290 630-80364 *Drum Channel i zi ng Device (Wth Light) (Steady Burn) 100. 000 52. 000
EACH 0. 000 0. 00
10. 20000 52. 000 530. 40
0295 630-80380 *Traffic Cone 50. 000 50. 000
EACH 0. 000 0. 00
2.04000 50. 000 102. 00
0300 700-70010 F/ A M nor Contract Revisions 25, 365. 280 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0305 700-70011 F/ A Partnering 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0310 700- 70012 F/ A Asphalt Pavenent |ncentive -1,037.020 -1,037.020
F A 0. 000 0. 00
1. 00000 -1, 037.020 -1,037.02
0315 700-70016 F/ A Fuel Cost Adjustnent 3,494. 730 3,494. 730
F A 0. 000 0. 00
1. 00000 3,494. 730 3,494.73
0320 700-70019 F/ A Asphalt Cenent Cost Adjustnent 477. 220 477. 220
F A 0. 000 0. 00
1. 00000 477. 220 477. 22
0325 700-70021 F/ A On-The-Job Trai nee 0. 000 0. 000
HOUR 0. 000 0. 00
1. 00000 0. 000 0.00
0330 700- 70022 F/ A QJT Col orado Training Program 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0.00



CONTI D C14089- ALT COLORADO DEPARTMENT COF TRANSPORTATI ON Page 8
PCN: 14089- ALTBI D1 ESTI MATE RUN 01/ 21/ 2011
PRQJECT: BR 0101- 024 ESTI MATE NO 0009 09: 15: 18
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0335 700- 70025 F/A Quality Incentive Payment 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0340 700-70028 F/ A ESB Program 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0345 700- 70380 F/ A Erosi on Control 9, 443. 800 9, 443. 800
FA 0. 000 0. 00
1. 00000 9, 443. 800 9, 443. 80
0425 700- 70035 F/ A Li qui dat ed Danmages -8.000 -8.000
FA 0. 000 0. 00
1, 800. 00000 -8.000 - 14, 400. 00
CAT 0200 CURRENT AMI  $ 1, 030, 594.93 $ 0.00$ 1,004, 658.41
CAT NOO300 STRUCTURE M 20-D
0350 202- 00400 Renoval of Bridge 1. 000 1. 000
EACH 0. 000 0. 00
13, 763. 16000 1. 000 13, 763. 16
0355 206- 00000 Structure Excavation 4,211. 000 4,211. 000
CY 0. 000 0. 00
7.14000 4,211. 000 30, 066. 54
0360 206-00100  Structure Backfill (O ass 1) 2, 660. 000 2, 660. 000
CY 0. 000 0. 00
22.76000 2, 660. 000 60, 541. 60
0365 304- 06000 Aggregate Base Course (Cl ass 6) 144. 000 144.000
TON 0. 000 0. 00
19. 96000 144. 000 2,874.24
0370 403-34751  *Hot Mx Asphalt (Grading SX) (75) (PG 64-28) 106. 000 106. 000
TON 0. 000 0. 00
89. 03000 106. 000 9,437.18
0375 502-11489 *Steel Piling (HP 14x89) 810. 000 810. 000
LF 0. 000 0. 00
55. 61000 810. 000 45, 044. 10



CONTI D: C14089- ALT COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9
PCN: 14089- ALTBI D1 ESTI MATE RUN 01/21/ 2011
PRQJECT: BR 0101- 024 ESTI MATE NO 0009 09: 15: 18
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NOO300 STRUCTURE M 20-D
0380 509-00001 Structural Steel (Galvanized) 1, 018. 000 1,018. 000
LB 0. 000 0. 00
2.81000 1, 018. 000 2, 860. 58
0385 515-00120 *Wat er proof i ng ( Menbrane) 328. 000 328. 000
Sy 0. 000 0. 00
15. 88000 328. 000 5, 208. 64
0390 601- 03030 *Concrete Class D (Box Cul vert) 1, 042. 000 1, 042. 000
(9 0. 000 0. 00
263. 27000 1, 042. 000 274,327.34
0395 602-00020 *Rei nforcing Steel (Epoxy Coated) 150, 760. 000 150, 760. 000
LB 0. 000 0. 00
0. 94000 150, 760. 000 141, 714. 40
0400 606- 11020 *Bridge Rail Type 10H 158. 000 158. 000
LF 0. 000 0. 00
73. 27000 158. 000 11, 576. 66
0420 700- 70036 Forced Accounts Restocking of Item 1. 000 1. 000
F A 0. 000 0. 00
5, 265. 56000 1. 000 5, 265. 56
CAT 0300 CURRENT AMI  $ 602, 680. 00 $ 0.00$ 602, 680.00
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMB
0405 620- 00002 Field Office (dass 2) 1. 000 1. 000
EACH 0. 000 0. 00
12, 631. 58000 1. 000 12, 631. 58
0410 620-00012 Field Laboratory (O ass 2) 1. 000 1. 000
EACH 0. 000 0. 00
12, 631. 58000 1. 000 12, 631.58
0415 620- 00020 Sanitary Facility 1. 000 1. 000
EACH 0. 000 0. 00
2,210. 53000 1. 000 2,210.53
CAT 0400 CURRENT AMI  $ 27,473.69 $ 0.00$ 27,473. 69

PRQJIECT TOTAL CURRENT AMI $ 1,660, 748.62 $

0.00% 1,634,812.10



